SCELC

State Contracting & Engineering Corporation

FP No:
Contract No:

Project: LBTS: Commercial Mid-Block

TWO WEEK LOOK AHEAD SCHEDULE

Work Period: 1 No Work Scheduled
From: 9/14/2015 To: 9/27/2015 - Work Scheduled
Description Location Contr. Sub Mon Tue Wed Thur Fri Sat Sun Mon Tue Wed Thur Fri Sat Sun
From To (Y/N) (Y/N) | 14-Sep | 15-Sep | 16-Sep | 17-Sep | 18-Sep | 19-Sep | 20-Sep | 21-Sep | 22-Sep | 23-Sep | 24-Sep | 25-Sep | 26-Sep | 27-Sep
1 NW BLOCK
2 Brick Paver Installation -
3 Landscape
4
5 NE BLOCK
6 Digout Landscape Areas
7 Grade for Brick Installation
8 Begin Paver Installation
9
10
11
12

Barry G. Transleau, VP SCEC




